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Forward to the Stewardship Manual

A joint FHWA/MDSHA multi disciplinary team was instrumental in developing this stewardship
Plan. The Team worked diligently for nearly four months to review legidlation, identify process
improvements, and develop a consensus Plan. The final Plan accomplishes a major goal of our
respective agencies, in partnership, to further improve the program and project delivery in the State
of Maryland.

The responsibility and accountability are outlined in many of the matrix tables and flow charts to
clarify actions, and avoid misinterpretation and time delays. The Plan is conceived as a living
document that could be modified at the request of either FHWA or Maryland SHA to incorporate
additional legislation or other processes. |mplementation detail sand other actionswill be devel oped
in light of the guidance provided in the Plan.



STEWARDSHIP PLAN
LETTER OF AGREEMENT
BETWEEN THE FEDERAL HIGHWAY ADMINISTRATION
AND THE MARYLAND STATE HIGHWAY ADMINISTRATION

The Maryland State Highway Administration (MDSHA) and the Federal Highway Administration
(FHWA) agreethat effective March 15, 2001, they will follow the guidelines set in the Stewardship
Plan to carryout oversight responsibilities of both agencies in the delivery of the Federal-aid
Highway Program as provided in Section 1305 (a) of TEA-21. This plan replaces the existing 1992
plan/agreement and will be in force upon signing by FHWA and MDSHA.

The Stewardship Plan is conceived as a living document that can be modified to incorporate
additional legidation, other processes or changes in the guidelines to determine the oversight
responsibilities. It is our mutual objective to work toward providing the State the maximum
flexibility as permitted by the law. All future changes to this Stewardship plan shall be mutually
agreed upon by both parties, MDSHA and FHWA.
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INTRODUCTION

The Federal Highway Administration (FHWA) has experienced various evolutionary changes
over the last severa years, affecting program management philosophy and oversight
responsibilities. Therole of the FHWA and our continuing stewardship of the federal-aid
highway program were the subjects of much debate as we defined and developed our vision,
mission, values, and goals to meet the challenges of the 21st Century under our "FHWA 2000"
national strategic planning process. The FHWA 2000 process together with the mandates of the
1991 Intermodal Surface Transportation Efficiency Act (ISTEA), and Transportation Equity Act
for the 21* Century (TEA-21) clearly indicated that FHWA has a continuing, but changing,
stewardship role, and provided a need to make adjustments in our stewardship approach to
accommodate changes in directions of the federal-aid highway program.

While our National Strategic Plan has been amajor "change agent” in setting the stage for mgjor
new national initiatives and directions, the ISTEA has been the single most influential element
affecting our day-to-day Division office stewardship operations and responsibilities. The
program and project exemptions made possible under Section 1016 of ISTEA and Section 1305
of TEA-21 require that we share certain oversight responsibilities with our State Highway
Agency (MDSHA) partners to a much greater extent than in the past. The MDSHA's acceptance
of these exemptions has resulted in greater MDSHA program accountability due to less federal
involvement in certain programs and projects. T his shifting of oversight responsibilities along
with other focuses and requirementsof ISTEA and TEA-21 haslaid the cornerstonesfor
the development of stewardship plans.

The TEA-21, Section 1305 (a) requiresthat FHWA and State enter into an agreement
showing the extent of the State's assumption of the Secretary’ s responsibilities.

PURPOSE

This Stewardship Plan serves as a continuing plan of program oversight and responsibilities for
the Maryland Division and Maryland MDSHA, covering the following functional areas:

Non-Exempt Projects
Exempt Projects
Planning
Environment
Right-of-Way
Research & Technology Transfer
Safety/Traffic

ITS

Design

Construction
Maintenance



Civil Rights

Financial Management

Pavement Design & Materials Quality
Bridge Program

The development of this plan has taken into account the status and implementation by the
MDSHA of the program efficiency options provided under Section 1016 of the ISTEA, and
various sections of TEA-21 including Sections 1205, 1302,4,5,6,and 7. The Plan aso
incorporates changes required by the Surface Transportation Extension Act of 1997, and National
Highway System Designation Act of 1995.

The Plan also takes into account of the FHWA and MDSHA's resources and capabilities, and the
areas of responsibilities and federal requirements where FHWA has an activerole in the
oversight process. Additionally, the plan provides a process for transition from project-oriented
oversight to programmatic or process-oriented oversight through Process Reviews/Product
Evaluations (PR/PE). This plan forms the principal basis for monitoring and evaluating the
quality of the MDSHA's Federal-aid program, and the continued disbursement of federal funds
based upon MDSHA policies, practices, and staffing resources.

OPERATING ENVIRONMENT
1992 Plan

In response to Section 1016 of the ISTEA, the Maryland Highway Administration (MDSHA)
selected most of the program efficiencies options available under ISTEA regarding federal-aid
project oversight, which culminated into the "1992 ISTEA Program Efficiencies Agreement”
jointly executed between MMDSHA and FHWA on October 30, 1992.

The 1992 Plan/Agreement exempted all non-National Highway System (NHS) projects; and all
NHS projects (including 3R projects on Interstates) with an estimated construction cost under
$1.0 million, with the exception of projects on the Interstate System that utilized Interstate
completion (IC) funds. Non-Interstate, NHS projects over $1.0 million were treated as
certification acceptance (CA) projects.

Interstate new/reconstruction projects, regardless of the cost were subject to full FHWA
oversight

2001 Plan

The 2001 FHWA Plan/Agreement results in more streamlined project monitoring process. In
addition, it includes stewardship responsibilities for various programs. These changes/additions
are captured under each section. The 2001 Plan also includes tar geted timeframes (in work
days) for SHA/FHWA actions, including submissions, comments and approvals.

Non Title 23 requirements remain FHWA responsibilities. Examples include:

Planning



Project initiation (eligibility, location and selection)

Programming (MPO and State TIPs)

NEPA and other environmental requirements (permits,etc)

Right-of-way (ROW) acquisition prerequisites (consisting primarily of the validity
of ROW certificates, ROW clearance for construction, etc.)

Procurement Procedures (design consultant selection, contract bid letting, etc.)
DBE/WBE

Labor compliance (Davis-Bacon Act, etc.)

Buy AmericaAct

Other applicable items as appropriate

OVERSIGHT ACTIVITIES
1. Program Oversight

The FHWA has full oversight of all Federal-aid programs. Division Office will manage and
provide oversight of Maryland's federal-aid programs in various ways. The methods used will
be:

! Routine day-to-day program actions and other interaction.

! Division participation on MDSHA task forces, quality teams, implementation
committees, individual reviews, attendance at MDSHA meetings, etc.

! Program/process reviews (as determined in accordance with detected strengths,
weaknesses and/or importance). Program/process reviews will be utilized as one of
primary methods of oversight.

The Programs & Technology Team of the Maryland Division will be the lead in program
oversight. The Division Program Managers in each areawill work with their MDSHA
counterpartsin carrying out the program related stewardship responsibilities.

2. Project Oversight

Non-exempt Projects

Projects on the NHS that are not exempt from FHWA oversight will be managed on the
traditional project-by-project basis. The Division Project Coordination Team will havealead in
providing Project oversight. This Team will include Area Engineers who will be assigned certain
geographic areas. This arrangement will afford our engineers the opportunity to maintain rapport
and direct, knowledge-based understanding and contact with Maryland field activities and
personnel. The MDSHA prefer retention




of this approach because of their strong District setup and the benefits of the "one stop shopping
concept” for State District/FHWA relations.

The methods used for project oversight are similar to methods noted under program oversight
and will aso include traditional project oversight activities such as site inspections, indepth
reviews, reviews of change orders and claims, and other routine day-to-day project actions, etc.

Exempt Projects (State Administered Projects)

Our genera philosophy regarding exempt projectsisto increasingly rely on the MDSHA's
internal operations and accountability for assuring all applicable federal-aid provisions and
requirements are satisfied on a project level basis. We have rather strong comfort in this
philosophy because MDSHA is a highly professional organization with a great deal of technical
expertise and program experience in nearly all areas of the transportation program.

Program/process reviews will be utilized as the primary method of oversight for exempt projects
and will include review of MDSHA'’s internal control procedures for processing exempt projects.
In functional areareviews such as NEPA, contract administration, right-of-way
acquisition/relocations, labor compliance, EEO, NBIS, financial management, exempt projects
will be included in our selected sample, where appropriate, when PR/PE's are undertaken.
Specific functional program areas covered in this plan should be consulted for more detail.
Maintenance conformity of exempt projects will be covered annually under our maintenance
program.

Program/Pr ocess Review (PR/PE)

Our PR/PE approach will comprise the traditional process of comprehensively reviewing and
evaluating State and/or local agency policies, procedures, practices and controls for the
devel opment/implementation of federal-aid projects and programs.

The Division PR/PE's will be accomplished by teams, with team assignments being made
following the selection of the review area. The teamswill include MDSHA representatives as
appropriate. Others will beinvited to participate. In some instances, other partners such as the
Federal Transit Administration, National Highway Traffic Safety Administration, Resource
agencies, or others may be requested to participate dependent upon subject matter.

The Division Officein consultation with MDSHA will develop each year an Annual Process
Review Program. [Subjects selected will be identified under our annual performance plan]

Selected program/process review topics will be selected with emphasis on:
key programs, processes, and practices and achievement of performance goals
evaluation of perceived successes and weaknesses identified during the previous year's
project level activities, or during routine program monitoring, audit reports, needed

cyclical reviews per our plan, and any specia reviewsincluded in the Division Plan
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to determine and/or evaluate effectiveness of implementation of new and innovative
technologies, processes, and practices.

Reports will be developed for each PR/PE undertaken and will include findings and
recommendations. Whenever feasible, the report findings/recommendations will be presented at
the joint session of FHWA and MDSHA' s top management. Follow-up activitieswill occur as
necessary through implementation, meetings and/or follow-up correspondence until all
issues ar e satisfactorily resolved.

FHWA Maryland Division

The Division is structured into 5 teams. It includes a Programs & Technology Team (whichis
responsible for all statewide programs and technology delivery), atraditional Project
Coordination Team (which functions under the traditional geographic organizational alignment
for project-oriented activities, comprising area engineers and environmentalists), Administration
Team, Financial Team, and the Woodrow Wilson Project Team. The current Division
organizational structure is depicted below.

FHWA MD-Division Organization

Strategic Council
DA, ADA, Prog. Coor & Administrative Support Group
Goal Champions Team L eader
Division Secretary
Program Specialist
Computer Specialist

Woodrow Wilson Bridge Project Team
Team L eader
Environmental Specialist

Management Team|
DA &ADA

N,

Program & Technical Service Group
Team L eader

Pavement/Material Engineer
Safety/Traffic Engineer

Financial Management Group
Team L eader

Financial Specialist

Program Assistant

ITS (program)/T2 Project Coordination Group
Planner/Air Quality/Resear ch Team L eader
Environmental Policy Area Engineer )

Civil Rights (program) *Woodrow Wilson Bridge
ROW (Program) Area Engineer -1

Bridge (Program) Area Engineer -2

Area Engineer - 3

Area Engineer —4

Area Engineer - 5

ROW Specialist

Bridge Engineer
Environmental Specialist
Environmental Specialist
Civil Rights

Figure | — Maryland Division Organization Chart




While we have maintained a basic organizational structure, recent organizational changes have
refined this structure with teams and collateral duty assignments to better address program
changes and new directions. Whilethe P/T and PC teams are comprised of a base membership,
these teams are supported by a cross-section of office personnel with special expertise or interest
in project as well as functional areas, such as safety, environment, pavements, mobility,
productivity, etc. A listing of collateral assignments are attached to this plan.

This structure, augmented by teams, provides the needed balance and flexibility for strong project
oversight, flexible program/process management, technology transfer, enhanced individual
technical development, and the ability for quick-response to new program changes and
directions.



PLANNING PROGRAM

BACKGROUND

Transportation planning activities are legislated under Section 1203 - Metropolitan Planning, and
Section 1204 - Statewide Planning of TEA-21, aswell asthe 23 CFR Parts 450 - which is
currently proposed to be revised to section 1410 under the May 25, 2000 Notice of proposed rule
making. The FHWA Division Office and the FTA Region Office arejointly responsible for
required approval actions such as: Certification of the metropolitan planning process in each
transportation management area not less often than once every three years, and biennial review
and approval of the State Transportation Improvement Program.

Transportation Planning a so includes data collection and reporting, which is included under
Section 420 of 23 CFR. Section 420.107(b)(2) requires that “. .State Transportation Agencies
shall provide data that support the FHWA' s responsibilities to the Congress and to the public.
These data include, but are not limited to, information required for: Preparing proposed
legislation and reports to the Congress; evaluating the extent, performance, condition, and use of
the Nation’s transportation systems; analyzing existing and proposed Federal-aid funding
methods and levels and the assignment of user cost responsibility; maintaining a critical
information base on fuel availability, use, and revenues generated; and cal cul ating apportionment
factors.”

Management and Monitoring Systems are included under Section 500 of 23 CFR. Section
500.105(b) states. “States shall develop, establish, and implement a Traffic Monitoring System
that meets the requirements of Subpart B (Section 500.201- 204).”

OPERATING PROCEDURES

FHWA provides technical expertise and assistance through participation in committees and
teams set up by the MDSHA, MDOT, and the Metropolitan Planning Organizations that address
data collection and analysis issues as well as coordination on individual topics of interest. Issues
include: (1) Congestion Management, (2) Environmental Justice, (3) Air Quality Conformity, (4)
Multimodal and Intermodal Coordination. In addition, FHWA conducts reviews of planning
processes and products such as HPM S data, Heavy Vehicle Use Tax Enforcement, etc.

PROJECT OVERSIGHT

Amendments to the Transportation Plans, STIP, and TIPs are coordinated by MDOT for al
projects. FHWA and MDSHA work together in the project planning phase to ensure compliance
with NEPA and other applicable laws before location approval. Project coordination is
facilitated by monthly MDSHA/FHWA coordination meetings.



PLANNING
Summary Table

to MDSHA, within 10
days

Activity MDSHA Action FHWA Action** Product
(working days)
HPMS Data Prepares/Submits Conducts field review Recommendation by
Submittal with MDSHA 10/1 annually
STIP amendment Prepares/submits To Reviews request L etter STIP revised
MDOT back to MDOT with cc's

Reports

Annually by April 1

STIP approval MDOT submits STIPto | Consults with EPA on Approval of STIP,
FHWA/FTA TIP Conformity, reviews
program to assure fiscal
constraint on TIP
within 45 days
SPR Work Program Prepare/submit Annual | Review, authorization SPR (Part 1) Program
Program within 10 days
Datato support prepare/submit Receive data, forwardto | Dataincluded in
FHWA requested data HQs Congressional and
responsibilities FHWA reports
500 Series Finance Prepares/submits Receive by HQ National Reports

Include MD input

Vaue Pricing, other
program

Innovative CMAQ Consult FHWA/FTA Approve project concept | Project authorized

Funding Request planners for CMAQ funding using CMAQ funds
within 10 days

FHWA Grant Consult/Transmit Forward proposal, Selected proposals

Programs (TCSP, Proposal to Division/ administer grant receive funding

Scenic Byways, Headquarters Office

Certification

Size and Weight Prepares/transmits Review/Approve Program activities
Enforcement Plan and

Certification

Public Road Mileage | Submit by June 1 Review/approve 23CFR 460.3(b)

Requirements met

Traffic Monitoring
System

Operation of System

Process review

Data received/Status
of system documented

** Action refers to comments and/or approvals




ENVIRONMENTAL PROGRAM

BACKGROUND

The FHWA isthe lead federal agency in integrating the full range of environmental requirements
under asingle, unified process that results in effective and sound transportation decisionsin
accordance with Section 1309 of TEA-21. These laws and regulations include the National
Environmental Policy Act (NEPA) and implementing regulations CEQ 40CFR1500 and FHWA
23CFR771 (proposed 23CFR1420); Section 4(f) of the Department of Transportation Act and
implementing regulations 23CFR771 (proposed 23CFR1430); Section 106 of the National
Historic Preservation Act and implementing regul ations 36CFR800; Section 404 of the Clean
Water Act; and Section 7 of the Endangered Species Act, aswell as others. Furthermore, FHWA
has a commitment to the * protection and enhancement of communities and the natura
environment” as outlined in the USDOT Strategic Goals.

OPERATING PROCEDURES

FHWA participates in task forces and teams set up by the MDSHA that address both broad
policy or program environmental issues as well asindividual topics of interest. Teams have been
developed for the following: (1) Training, (2) Environmental Justice, (3) Historic Bridges, and
(4) Thinking Beyond the Pavement Project - Development Process. Although the
Secondary/Cumulative Effects Analysis and Environmental Streamlining teams have completed
their tasks, follow up activities may be required. In addition, FHWA is amember of two
Interagency Oversight teams: the Steering Committee and the Interagency Managers.

PROJECT OVERSIGHT

For all projects, FHWA and MDSHA work together in the project planning phase to ensure
compliance with NEPA and other applicable laws before FHWA selects an alternative (location
approval). The level of involvement is commensurate with the level of the environmental impacts
or project complexity and follows a set procedure depending on environmental documentation
class.

For Programmatic Categorical Exclusions, the MDSHA submits a checklist documenting
eligibility in accordance with the criteria outlined in previous FHWA/MDSHA agreements.
FHWA checks the form and then files if appropriate. Categorical Exclusions, Programmatic
Section 4(f) Evaluations and Section 4(f) Evaluations are prepared by MDSHA and submitted to
the FHWA for review. FHWA’s goal isto respond to all submissions within timeframes (all
timeframes are expressed in calendar years) shown in the table below. Coordination on
Environmental Assessments/Findings of No Significant Impacts and Environmental Impact
Statements are conducted following the “Maryland’ s Streamlined Environmental and Regulatory
Process’ guidelines and include interagency field meetings, concurrence points, reviews and
approval procedures. FHWA is aso an active member of individual project teams and help guide
the project planning study. All documents requiring legal sufficiency review (the final EIS and
Section 4(f) Evaluation) will be sent to Eastern Legal Services of the Offices of Chief Counsel
(ELS) in Baltimore by the Division Office with summary comments prior to issuing these
documents. Pre-Draft Section 4(F) documents will be submitted to ELS for comment regarding
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potential for legal sufficiency. ELS sgoal isto provide legal sufficiency review comments to the

Division within 30 days after receipt of the document. Environmental Re-evaluations are
conducted through informal consultation and formal written documentation. All project
coordination is facilitated by monthly MDSHA/FHWA coordination meetings.

ENVIRONMENT
Summary Table

Exempt & Non-Exempt Projects

location approval

Activity/ltem MDSHA Action FHWA Action Product
Programmatic - -
Categorical Prepare, Approve Comments or Concur by filing (within Concurred PCE
: 10 days)
Exclusions
Prepare, request |Comments or Concur with CE
Categorical classification, classification within 30 days of receipt. Approved CE
Exclusions request Location [Comments or grant location approval PP
Approval within 30 days of receipt.
Preliminary Prenare. request Provide comments, concur with
Environmental cpare, req classification (within 30 days of Comments
classification )
Assessment receipt)
Environmental Prepare Comm(_ants or Approve (within 20 days Signed EA
A ssessment of receipt)
Preliminary Prepare, may
F! nd_| ng of No identify preferred Prov_l de comments (within 30 days of Comments
Significant a . receipt)
ternative
Impacts
Finding of No Comments or Concur with Finding
Significant Prepare determination, grant location approval |Signed FONSI
Impacts (within 20 days of receipt)
Preliminary Draft Prenare. request Provide comments, concur with
Environmental cpare, req classification (within 30 days of Comments
classification )
Impact Statement receipt)
Drait Comments or Approve (within 30 days
Environmental Prepare of receipt) PP &y Signed DEIS
Impact Statement P
Preliminary Final |Prepare, may : .
Environmental identify preferred Zg;l.l o:()a comments (within 20 days of Comments
Impact Statement  |alternative P
Final Acquire Legal Sufficiency or comment,
Environmental Prepare Eet(lejrirrnezlrg;;)tnor Cﬁ)@?{;ﬁ?ﬁ?ﬂ 30 davs Signed FEIS
Impact Statement equire » 8PP Y
of receipt)
Consult Legal Counsel, select
Record of Prenare alternative, comment or issue ROD ROD
Decision P (within 30 days of receipt), grant

10




Preliminary

Provide comments within 30 days of

Evaluations Prepare receipt comments
: Prepare, Concur or deny that existing document
Re-evaluations recommend . . - . Concurrence
. isstill valid (within 20 days of receipt)
action
Preliminary Prepare. m
Programmatic cpare, may Provide comments (within 30 days of
. recommend . Comments
Section 4(f) . receipt)
, alternative
Evaluations
Programmetic Comments or Approve (within 20 days
Section 4(f) Prepare . PP & Signed Prog. 4(f)
: of receipt)
Evaluations
Preliminary Draft . I
Section 4(f) Prepare rPer((:g/'l c:()a comments (within 45 days of Comments
Evaluations P
Draft Section 4(f) Comments or Approve (within 20 days (.
Evaluations Prepare of receipt) Signed Draft 4(f)
Preliminary Final |Prepare, may . -
Section 4(f) recommend rPer((:ng c:()e comments (within 30 days of Comments
Evaluations alternative P
, . Comments or Acquire Legal
Final Section 4(f) Prepare Sufficiency, approve (within 30 days of |Signed Final 4(f)

Evaluations

receipt)
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Right-Of-Way Program

Backaround

The following oversight elementsinvolving the federal-aid right-of-way (ROW) program are
covered under 49CFR part 24, which has no provision for exemptions under ISTEA and TEA 21

. Appraisa
. Acquisition
. Relocation

The elements listed below are covered under 23 CFR (parts are listed in parentheses beside
elements) and required specific approval on FHWA'’s part:

. right-of-way authorization (part 710.307 subpart B)

. right-of-way certification (part 635 subpart C)

. functional replacement (part 710.509 subpart E)

. air rights on the interstate (part 710.405 subpart D)

. airspace leases/ joint use agreements (part 710.406 & 407 subpart D)
. disposal of excess right-of-way (part 710.409 subpart D)

. Federal land transfers (part 710.601 subpart F)

. early acquisition, protective buying and hardship (part 710.501 & 503 subpart E)
. State ROW operations manual (part 710.201 subpart B)

. indirect costs (part 710.203 (d) subpart B)

. highway beautification (part 750)

Thelast group of elements are covered in 23 CFR and do not require specific program or project
approvals, but are not exempted from FHWA oversight under ISTEA & TEA 21:

. direct eigible costs including administrative, legal and court settlements (part
710.203 (b) subpart B)
. real property donations (part 710.505 subpart E)

Oversight Activities

Even though there are no exemptions under the law for any functions covered in 49 CFR part 24,
for practical purposes there are two levels of review of those elements. One level depends on
whether the project involves right-of-way acquisition and has federal-aid in other phases of work
but none in right-of-way. The second level depends on whether there is federal-aid in the right-
of-way project phases. Although the ROW regulations must be followed under both levels, there
isless concern about the reasonableness of the actual dollars expendituresin those projects
containing no federal-aid in the ROW. The primary concerns with these projects are to protect
the rights of property owners and displaced persons.
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For the second level of projects, thereisadua concern for the rights of property owners and
displaced persons and the stewardship of the federal dollars. Continuous review of the state's
activities has proven to be an effective means of assuring that the rights of owners and displaced
persons are protected as well as monitoring the expenditures of federal funds. Thiswill be
continued under this stewardship plan. Process reviews and program evaluations will be
conducted when needs/trends are identified. The reviews will be conducted jointly with
MDSHA personnel whenever possible.

For 23 CFR program areas, recent changes in the regulations have added some flexibility to the
oversight responsibilities. With this flexibility, the MDSHA will be taking more direct approval
and oversight responsibility. The attached table identifies the responsible agency for each 23
CFR activities, approving actions, and products under the revised agreement. Each element
already has an end product review of 100%. If during the normal approval action any problems
are identified, a process review or CPI review may be scheduled. Also, process reviews and CPI
reviews will be the method for evaluating compliance and effectiveness in each of the program
aress.

Certain right-of-way activities are not covered specifically by either 49 or 23 CFR but area
combination of other agency’ s regulations, sound business practice and the occasional national
emphasis areas which effects the right-of-way program. Joint reviews of these topics and their
application will be conducted as needed.

13



ROW
Summary Table

Activities/ltem MDSHA Action FHWA Action** Product
Appraisals Approva All Authorization & Appraisal Reports
Projects Oversight All Projects
within 5 days
Acquisitions Approva All Authorization & Property Titles,
Projects Oversight All Projects Easements
within 5 days
Relocations Approva All Authorization & Relocations
Projects Oversight All Projects
within 5 days
ROW Authorizations & Request Electronic Signature All 1240s &
Agreements Projects Agreements
within 5 days
ROW Certification Approval Non-NHS | Approval Interstate & Certificates
& Exempt Projects NHS Projects
within 5 days
Functional Replacement | Approval & Concurrence Manual
Oversight
Air Rights Interstate Request Approva & Oversight Airspace Agreement
Airspace leases/joint use | Approval & Approval - Interstate L eases/Agreements
agreements Oversight Non- within 10 days
Interstate
Disposal of Excess ROW | Approval Non- Approval - Interstate & Sale Receipts
Interstate & Less Than FMV
Oversight within 10 days
Federal Land Transfer Prepare Request Approval & Oversight Transfer Deeds
within 3 months
Early Acquisition, prepare submission Approva & Oversight Manual
Hardship, Protective within 10 days
Buying
ROW Operations Manual | Prepare Manual Approval Manual
within 10 days
Indirect Cost Request Approva Manual
within 10 days
Highway Beautification | Prepare request Approva & Oversight Manual

within 10 days

14




Administrative, Legal, Approve Oversight Manual
and Court Awards
Access Control- Disposal | Request (Interstate) Approva - Interstate Manual
& Changes Approve (non- within 10 days

Interstate)
Early Acquisition Cost Approve Concurrence Manual

* working days

** Action refers to comments and/or approvals
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Research & Technology Transfer Program
Purpose

To implement the provisions of 23USC 307, for research, development and technology transfer
activities, programs and studies undertaken with FHWA planning and research funds.

Backaround

The ISTEA/TEA-21 has placed considerable emphasis on research and technology transfer
activities, and implementation of important research results. The MDSHA and the Maryland
Division are working together to meet the new challenges. The MDSHA has established a
Research Division within its Office of Policy and Research. The major activities of this office
include, but are not limited to:

- Annual Research Program

- Pooled Fund Studies

- Experimental Projects

- Support to NCHRP/TRB

- Local Technical Assistance Program

- Coordination of Statewide Technology Transfer Activities
- Coordination of new product evaluations

- Innovative research projects

The State Highway Administration has a Research Advisory Board chaired by the MDSHA
Administrator. This Board provides policy guidance. The Board is assisted by a Research Task
Force (RTF) that reviews the proposals, develops comments, and ranks the proposals. The RTF
is composed of MDSHA senior managers, FHWA representative, LTAP, and other MDOT
agencies. The RTF and/or MDSHA Key Performance Area Council (KPAC) meets annually to
review and comment on the proposals and results of research projects, and offer
recommendations for new areas of interest. The RAB and RTF ensures Maryland research and
technology transfer programs are responsive to the needs of MDSHA. The MDSHA aso hasa
Research Management Process manual that describes the overall research and technology transfer
process. This manual is updated periodically as needed.

Applicablelegidation/requlations/policies

23 CFR Part 420 (ref: 23 USC 307)
49 CFR Part 18

1. Part 420, Subpart A (Administration of FHWA Planning & Research Funds)
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Reguirements:

- MDSHA shall submit annual performance and expenditure reports (section 420.117).

- The financial management system/audits etc. shall be in accordance with the provisions of 49
CFR 18.20(a) (ref: Section 420.121, 23 CFR)

- Other procedures shall be in conformance with the provisions noted in Section 420.1210f 23
CFR

2. Part 420, Subpart B (Research, Development, and Technology Transfer Program
Management)

Reguirements:

- A State Research Management Process (RMP) is required (the requirements for RMP are noted
under Section 420.207). A copy of the original certification shall be submitted with each work
plan (section 420.213).

- A new certification will be required if RMP is revised significantly.

- Periodic Peer Exchange (420.207)

- Anannual or biennial Work Program (420.209)

- Division Administrator shall determineif the State isin compliance with subpart B of
Part 420.

Stewardship Activities

The FHWA Maryland Division's currently has full oversight of the Research & T2 program. This
oversight is both administrative and technical. Typically the FHWA exercisesits oversight
responsibilities through review of the annual program prior to approval actions, review of
individual proposals, and review of annual reports. Division participates in ongoing program
activities such as MDSHA'’ s RTF meetings, MDSHA Research Advisory Board meetings, LTAP
Advisory Board meetings, routine technical and policy meetings, participation in peer exchanges,
and participation in technology transfer events, MDSHA Annual Research Workshop, etc. The
MDSHA has considerable flexibility in the use of funds and determination of eligible activities
that meet the requirements of Section 420 of the CFR.

The FHWA Maryland Division's Planning and Research Engineer oversees the administrative
aspects and coordinates with the Division's specialists for the technical aspects.

17



Research & T2
Summary Table

Activity

MDSHA Action

FHWA Action**

Product/comments

Annual Work Plan

Prepare

Approve (within 10
days)

Annual Research
program

entry into FMIS

5 days)

LTAP Review & sign Approve (within 10 Annual LTAP work
contract with MD days) program
University
Pooled-fund studies selects, sends Approve funding State selects and
request for entry (within 5 days) participates at its
into FMIS discretion
NCHRP/TRB sends request for Enter into FMIS (within | Funds become available

for use

of Research
Management Process

Tea-21 Innovative Proposes projects Approve Research Reports

Research Programs

(bridge and concrete)

Maryland Annual Sponsorg/hosts Participate T2/partnership

Research Workshop

Peer Exchange Sponsorg/hosts Participate/support Report submitted for
information

New evaluates/ Approve/provide Reports due within 90

Products/experimental | recommend technical assistance days of completion

features

Annua Reportson Prepares Review/approve Reports due 90 days after

performance & the reporting period for

expenditure annual and final reports

Annual ERC T2 Proposes projects Approve T2/partnership

program

Annual Certification* Prepares Information To be verified by process

reviews*
Certification required
annually

**working days; ** Action refers to comments and/or approvals
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Safety/Traffic Program

Backaround

Title 23 of the United States Code contains recent highway legis ation enacted by Congress.
With regard to highway safety, the most pertinent sections of 23 USC are:

23 USC 152 Hazard Elimination Program

23 USC 159 Revocation or Suspension of Driver’s Licenses of Individuals
Convicted of Drug Offenses

23 USC 315 Rules, Regulations, and Recommendations

23 USC 402 Highway Safety Programs

23 USC 106 Project Approval and Oversight

23 USC 109 Standards

Previoudly, there was a requirement in Section 1034 of ISTEA which required the State to
prepare an annual certification of their safety management processes. This requirement was
made optional in Section 205 (Suspension of Management Systems) of the NHS Designation
Act. Asaresult, the safety management certification is not being implemented in Maryland.

TEA-21 did not change the eligibility requirements for Highway Safety Infrastructure, but does
require the states to consider bicycle safety in carrying out their projects. TEA-21 also created a
consolidated State and Community Highway Safety Grants (402) Program, which merges the
ISTEA’ s separate FHWA 402 and NHTSA 402 authorizations into one authorization. NHTSA’s
Regional Administrator is the approving official, with concurrence of the FHWA Division
Administrator as necessary.

Operating Activities

The FHWA currently participates with the State on the following task forces and teams: Highway
Safety Strategic Plan, Maryland Traffic Records Coordinating Committee, Pedestrian Safety
Task Force, Community Traffic Safety Program, and Maryland Operation Lifesaver. Many of
these task forces incorporate the concepts from the State’ s former safety management system. In
addition, FHWA and the State work together on safety issues related to geometric design,
roadside safety & appurtenances, the highway safety improvement program, work zone safety,
traffic operations and control, pedestrian and bicycle safety.  In each regard, this sharing of
knowledge can occur through discussions, meeting/committee/task force participation, and by
performing periodic reviews.

Although the FMCSA isthe State’ s primary Federal partner for motor carrier issues, FHWA

provides assistance as necessary. FHWA aso assists the State and NHTSA with driver behavior
issues such asimpaired drivers, older drivers, and occupant protection.
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FHWA Oversight Activities

The Federa Highway Administration’s Maryland Division Office has oversight responsibility for
the following Highway Safety-related activities:

A. HSIP (Highway Safety Improvement Program)
[Authority: 23 USC 105(f), 152, 315, and 402, Section 203 of the Highway Safety Act of
1973, as amended, 49 CFR 1.48(b), 23 CFR 924]

These sections sets forth policy for the development and implementation of a comprehensive
highway safety improvement program in each state. Each state shall develop and implement, on
acontinuing basis, a highway safety improvement program which has the overall objective of
reducing the number and severity of accidents and decreasing the potential for accidents on all
highways. Each state shall submit to the Division Administrator no later than Dec 30 of each
year areport covering the state’'s HSIP during the previous July 1 through June 30 period.
(NOTE: Dec 30 is specified in 23 USC 152(g). Thisdateis more in line with current practice
than the Aug 31 date specified in 23 CFR 924)

FHWA oversight: Review and comment on program and report, as appropriate.

B. 159 Certification (Drug Offender’s Driver’s License Suspension)
[Authority: 23 USC 159 and 315, 23 CFR 192]

Encourages States to enact and enforce drug offender’ s driver’ s license suspensions. States must
comply with 23 USC 159 in order to avoid the withholding of Federal-aid highway funds. By
January 1 of each year, the Governor shall submit written notification to the FHWA Division
Administrator [whether the State has enacted and is enforcing alaw OR whether the State
opposes such alaw as per 23 USC 159].

FHWA oversight: Receive State's certification, forward to FHWA Headquarters office,
and take appropriate action to facilitate funding process.

C. Work Zone Review (Traffic Safety in Highway and Street Work Zones)
[Authority: 23 USC 105, 106, 109, 115, 315, 320, 402(a) / Source 43 FR 47140,
10/12/78, 23 CFR 630 Subpart J|

Provides guidance and establishes procedures to assure that adequate consideration is given to
motorists, pedestrians, and construction workers on al Federal-aid construction projects. A
review team consisting of appropriate highway agency personnel shall annually review randomly
selected projects throughout its jurisdiction for the purpose of assessing the effectiveness of its
procedures. The agency may elect to include an FHWA representative as a member of the team.
The results of thisreview are to be forwarded to the FHWA Division Administrator for his
review and approval of the highway agency’s annual traffic safety effort. (NOTE: The Annual
Work Zone Summary Report, sent to FHWA by June 30, will satisfy this requirement)

FHWA oversight: Review and approve the highway agency’ simplementation of its
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procedures annually.

D. NCHRP 350 (Standards, Policies, and Standard Specifications)
[Authority: 23 USC 109, 315, and 402, Sec. 1073 of Pub. L. 102-240, 105 Stat. 1914,
2012; 49 CFR 1.48 (b) and (n); 23 CFR 625.4(a) Chapter 5.1 - Performance
Reguirements, 7/93 & 8/28/98 FHWA Policy Memos]

States must comply with NCHRP 350 testing criteria.

FHWA oversight: Accomplished through day-to-day program actions and process
reviews.

E. MUTCD (Manua on Uniform Traffic Control Devices)
[Authority: 23 USC 101(a), 104, 105, 109(d), 114(a), 135, 217, 307, 315, and 402(a) ;
Source: 48 FR 46776, 10/14/83; 23 CFR 655 Subpart F]

The MUTCD, approved by the FHWA, isthe national standard for all traffic control devices
installed on any street, highway, or bicycle trail open to public travel in accordance with 23
U.S.C. 109(d) and 402(a). Where state or other Federal agency MUTCD’ s or supplements are
required, they shall be in substantial conformance with the national MUTCD.

FHWA oversight: Accomplished through day-to-day program actions and process
reviews.

V. Related Activities:

The following activities do not involve an FHWA oversight role with the State. Rather, thisisa
specific list of activities that the FHWA Maryland Division needs to be aware of, either for
funding purposes or for general information.

F. 154 Certification (Open Container Laws)
[Authority: 23 USC 154, 23 CFR 1270, 3/31/00 NHTSA / FHWA Guidance Memo]

States must comply with 23 USC 154 in order to avoid transfer of Federal-aid highway funds.

MDSHA Action: Reporting requirement isto NHTSA. Satisfy requirements.

FHWA Action: Information / appropriate action to facilitate funding process. Copy forwarded
to FHWA from NHTSA.

Product: Law enacted or funds transferred
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164 Certification (Repeat Intoxicated Driver Laws)

[Authority: 23 USC 164, 23 CFR 1275, 3/31/00 NHTSA / FHWA Guidance Memo]
States must comply with 23 USC 164 in order to avoid transfer of Federal-aid highway
funds. Reporting requirement isto NHTSA.

MDSHA Action: Reporting requirement isto NHTSA. Satisfy requirements.
FHWA Action: Information / appropriate action to facilitate funding process. Copy
forwarded to FHWA from NHTSA.

Product: Law enacted or funds transferred

Application for Highway Safety Funds (Includes Highway Safety Plan)
[Authority: 23 USC 402, 23 CFR 1200 Subpart B]

Reporting requirement isto NHTSA. Satisfy requirements.

MDSHA Action: Reporting requirement isto NHTSA. Satisfy requirements.
FHWA Action: Information. Copy forwarded to FHWA from NHTSA.
Product: Apportionment and obligation of Federal funds

Safety M anagement System

[Authority: 23 USC 303, NHS Designation Act, Sec. 205 - Suspension of Mgmt Systems]
Optional. Certification process not being implemented in Maryland. Instead, safety
management concepts are being incorporated into other ongoing and new initiatives such
asthe Highway Safety Strategic Plan, Maryland Traffic Records Coordinating
Committee, Pedestrian Safety Task Force, €tc.

MDSHA Action: Non-applicable

FHWA Action: Non-applicable

Product: Non-applicable

22



SAFETY
Summary Table

Aid and Other Streets

Activity/item MDSHA Action FHWA Action** Product
HSIP Report Prepare annual Review and comment | HSIP Program and
Highway Safety program and report, | on the program and Report
Improvement Program | submit to FHWA by | annual report (within

12/30 15 days)
159 Certification Prepare annual Review certification, Law enacted
Drug Offender’s certification & send | forward to FHWA HQ, | /opposition stated
License Suspension to FHWA by January | take appropriate action | or funds withheld
Certification 1
Work Zone Review Conduct annual Review and approve Assessment of
Traffic Safety in review, submit (within 10 days) work zone
Highway and Street results to FHWA by procedures
Work Zones 6/30
NCHRP 350 Comply with Day-to-day program Crashworthy
NCHRP 350 Testing NCHRP 350 actions & process devices
Criteria reviews
MUTCD Comply with Day-to-day program Uniformity of
Traffic Control MUTCD actions & process Traffic Control
Devices on Federal- reviews Devices

** Action refers to comments and/or approvals
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ITS Program

Background

The Transportation Equity Act for the 21st Century has directed changes in the stewardship
responsibilities for the ITS program. TEA-21'sITS program provides for the research,
development and operational testing of Intelligent Transportation Systems aimed at solving
congestion and safety problems, improving operating efficienciesin transit and commercial
vehicles and reducing the environmental impact of growing travel demand.

ITS projects and programs are funded through earmarks and federal-aid funding. TEA-21
provided incentive funding for integrated deployment of ITS. These funds are earmarked through
appropriations.

TEA-21 clarified the use of federal-aid categoriesfor ITS. The National Highways (NHS) and
Surface Transportation Program (STP) Funds may be spent on infrastructure-based I TS capital
improvements while Congestion Mitigation Air Quality (CMAQ) Funding may be spent on
programs and projects that implement ITS strategies. There is no categorical funding for ITS.

Applicable L egislation and Oversight Activities

The applicable legisation for ITS projectsis 23 CFR Part 940 Intelligent Transportation System
Architecture and Standards and 23 CFR Part 1410 Metropolitan and Statewide Planning. These
sections of 23 CFR are the regulations that projects that contain ITS components must follow.

ITS Integration Strategy — 23 CFR 1410.322 (b) (11) Metropolitan and Statewide Transportation
Plans must include an ITS Integration Strategy for the purpose of guiding and coordinating the
management and funding of ITS investments supported with highway trust fund dollars to
achieve an integrated regional system.

The MDSHA, WASHCOG and the BMC must develop an I TS Integration Strategy to be included
with their transportation plans. These plans along with the ITS Integration Strategy shall be
reviewed and updated triennially.

ITS Regiona Architecture — 23 CFR 940.9 An ITS regional architecture shall be developed for
implementing the ITS integration strategy as provided in 23 CFR 1410. 214(a)(3) and
1410.322(b)(11) to guide the development of specific projects and programs. The ITS regiona
architecture shall conform with the applicable ITS integration strategy. The Nationa ITS
Architecture shall be used as aresource in the development of the ITS regional architecture. The
ITS regional architecture shall include, at a minimum, the following:

! A "concept of operations’ that addresses the roles and responsibilities of participating
agencies, existing or required agreements for operations, and resources required to
support the project, in order to implement the ITS integration strategy;

! A "conceptual design” sufficient to support subsequent project design regarding the
system functional requirements; interface requirements and information exchanges with
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planned and existing systems and subsystems; identification of key standards supporting
regiona and national interoperability, including uniformity and compatibility of
eguipment, practices and proceduresto deliver ITS services; and a prioritization of phases
or steps required in implementation.

The project sponsors shall submit an ITS Regional Architecture to the FHWA for approval. This
architecturewill be updated as I TSprojectsareinitiated and resubmitted to the FHWA for periodic
review.

Systems Engineering Analysis— 23 CFR 940.11 All ITS projects shall be based on a systems
engineering analysis. The National ITS Architecture is aresource that should be used in the
development of ITS projects. The analysis should be on a scale commensurate with the project
scope. The basic elements of the analysis are as follows:

! Identification of applicable parts of the ITS regional architecture or ITS integration
strategy,

! Preliminary analysis, including project objectives, existing systems resources, existing
and future personnel and budget resources for operations, management and maintenance
of systems,

! Analysis of aternative system configurations and technology options,

! Analysis of procurement options; and

! Identification of applicable standards and testing procedures, particularly those that

support national interoperability.

The Project Sponsorswill submit a systems engineering analysis with the project’s PS& E
package for FHWA approval.

Project Administration — 23 CFR 940.15 Prior to authorization of highway trust funds for
construction or implementation, there shall be a demonstrated linkage to the ITS regional
architecture or to the ITS integration strategy, and a commitment to the operations, management
and maintenance of the overall system. Documentation of compliance with the provisions of 23
CFR 940.11 and 940.13 shall be developed by project sponsors. Highway trust fund recipients
shall immediately take the appropriate actions to ensure that the project(s) perform the following
functions:

! Enables the appropriate electronic information sharing between stakeholders,

! Facilitates future ITS expansion; and

! Uses the applicable ITS standards provided in § 940.13(b).

! Engages awide range of stakeholders;

The project sponsors shall demonstrate a linkage to the ITS regional architecture or to the ITS
integration strategy, and a commitment to the operations, management and maintenance of the
overall system to the FHWA prior to the authorization of highway trust funds for construction or
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implementation. The project sponsors shall demonstrate that I TS projects conformwith the system
engineering and conformity requirements provided in 23 CFR 940.11 to the FHWA before the
project can advance to design or preliminary engineering phase.

Summary of Current Oversight Responsibilitiesfor 1 TS Projects

All ITS projects except for someinfrastructure-based I TS capital improvements are full oversight.
Thel TS projectsthat may be exempt from full FHWA oversight areinfrastructure-based I TS capital
improvements that meet the following criteria.

! If the estimated cost of the project isless than $1.5 million
! If the project uses existing FHWA approved Standards and Specifications
! If new software will not need to be developed for the project.

All ITS projects must also conform to 23 CFR Part 655.409 Subpart D Traffic engineering and
analysis and Section 5206 (e) of TEA-21.

The graphic on page 27 details the process to define exempt and non-exempt ITS projects.
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| TS Oversight Deter mination Process

SHA'’s
ITSICHART
Projects
A y

ITS v ITS Projects
Programs Infrastructure- Funded through
Funded based ITS Capital the Integration

through Improvements Program
CMAQ ' (Earmarks)

Full
Oversight

Full
Oversight

(o
Oversight

Is the estimated
cost more than
$1.5 million

Does project use
existing FHWA
approved Standards
and Specifications

Full
—>—> Oversight

Will new software
need to be
developed for this
project

Catt
Oversight

Exempt
Project

Fig. Il
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ITSProjects
Summary Table

Funded through the Integration Program (Ear marks)

Activity/ltem MDSHA FHWA
action action**

(working
days)

Prepare and submit MOU, work plan, schedule, and budget prepare approve
(10 days)

Prepare and submit self-evaluation report prepare approve
(10 days)

Submit copies of all project reports, correspondence, meeting prepare information

announcements and meeting minutes

Prepare and submit quarterly progress reports prepare information

Prepare and submit work orders for individual activities within the | prepare approve

project (10 days)

I TS Programs
Funded by CMAQ
Activity/ltem MDSHA FHWA
action action**

Prepare and submit annual work plan and funding request prepare approve
(10 days)

Prepare and submit annual reports detailing obligations made for | prepare information

CMAQ programs and projects with air quality benefits

process reviews

MDSHA/FHWA joint
reviews
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Infrastructure-based I TS Capital | mprovements

For these projectsthetable for oversight responsibilities are the same asthe design program with an
addition for the following item. The determination for exempt and non-exempt projectswill follow
the criteria set earlier in this section.

Full oversight Exempt
Activity/ltem MDSHA action | FHWA MDSHA action |[FH W A
action action**
traffic engineering analysis (for | prepare approve prepare/approve | informati
traffic surveillance and control (10 days) on
system projects)

** Action refers to comments and/or approvals
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Design Monitoring Program

BACKGROUND

The Maryland Division’s design monitoring program is structured around the 1991 ISTEA
Program Efficiencies Agreement as modified by TEA-21.

The overall purpose of the design monitoring program is to establish procedures for assuring that
projects are constructed in accordance with 23 CFR Part 625 Design Standards for Highways,
626 Pavement Policy, 627 Value Engineering, 630 Pre-construction Procedures, 633 Required
Contract Provisions, 645 Utilities, 646 Railroads, 650 bridges, 652 Pedestrian and Bicycle
Accommodations and Projects, 655 Traffic Operations, 771 Environmental Impact and Related
Procedure, 772 Noise.

For federal-aid projects on the Interstate and NHS (excluding exempt projects), the primary
objectives of the design monitoring program are:

. to maintain a close working relationship with Maryland State Highway Administration
design staff.

. to ensure the integrity of the Interstate system through the review and approval of
Interstate access point additions or modifications.

. to promote context sensitive design concepts and to ensure that environmental
commitments are incorporated in construction contracts.

. to promote improved safety through appropriate use of design standards and guidelines.

. to provide special emphasis for the construction of the Woodrow Wilson Bridge Project

For exempt projects, the objective of the program is to ensure that non- Title 23 requirements are
met.

OPERATING ENVIRONMENT

In Maryland, oversight determinations are made depending on the type and cost of projects. Projects
involving innovative technology, special FHWA grants or involving new initiatives will have full
oversight. Routine highway construction projects costing more than $ 5,000,000 and on the National
Highway System will have full FHWA oversight. The Interstate projects under $1,000,000 will be
exempt from full FHWA oversight. The Interstate projects over $1,000,000 will generally have full
oversight. However, State may request exemption for Interstate projects between $1,000,000 and
$5,000,000. FHWA may approve the exemption status at the time of Preliminary Investigation or at any
other appropriate stage, on a case by case basis. The $5,000,000 threshold will be for the entire project
as defined in the approved environmental document. (See figure 111 for oversight determination process)

FHWA will review and approve all changes in access control to the Interstate system. FHWA will review

all projects whether exempt or full oversight at the time of construction authorization for fulfillment of
the environmental commitments.
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Projects under $5,000,000 and on the National Highway System will be Exempt from routine FHWA
oversight but will be subject to joint FHWA-MDSHA process reviews and inspections in depth and must
comply with all Federal requirements. Projects off the NHS will be exempt from FHWA design
oversight as provided under Title 23.

Summary of Oversight Responsibilitiesfor Design Projects

Full Oversight Projects Exempt Projects
Activity/ltem MDSHA FHWA action MDSHA FHWA
action (working days, action action**
within receipt of
reguest)
Program Approval (42-25C) for | approve approve prepare approve
Interstate Projects (5 days)
Program Approval (42-25C) for | approve approve approve
Non Interstate Projects (5days)
Preliminary Investigation Report | approve approve* prepare approve*
Interstate Projects * (10 days)
Preliminary Investigation Report | approve approve approve
Non Interstate Projects (10 days)
Semi-final review report prepare comment approve
(10 days)
Final review report prepare comment approve
(10 days)
Design exceptions prepare approve approve
(10 days)
Public interest findings prepare approve approve
(10 days)
P& E prepare approve approve
(10 days)
Noise study report prepare approve approve
(Noisewall projects) (10 days)
Authority to advertise prepare approve prepare approve
(10 days) (5 days)
Consultant selection prepare approve approve
(10 days)
Local agency plan review prepare approve approve
(10 days)
Utility PS& E prepare approve approve
(10 days)
Addendato contracts prepare approve approve
(5 days)
Consultant services contract prepare approve approve
administration procedures (10 days)
Toll facilities agreement prepare approve prepare approve
(10 days)
TS&L, structural and foundation | prepare approve approve
reviews (10 days)
Life cycle cost analysis approve information approve
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V alue engineering (projects) approve information approve
Reimbursement for State prepare approve approve
purchased material (10 days)

Process reviews MDSHA/FHWA joint reviews

Title 23 requirements apply to all projects on the NHS regardless of oversight/exemption status

Non-Title 23 requirements apply to all projects and are subject to review regardless of oversight/exemption status

* FHWA will indicate oversight status

** Action refers to comments and/or approvals
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Construction Monitoring Program

BACKGROUND

The Maryland Division’s construction monitoring program is structured around the 1991 ISTEA
Program Efficiencies Agreement as modified by TEA-21.

The overall purpose of the construction monitoring program is to establish procedures for
assuring that projects are constructed in accordance with 23 CFR, Part 635.

For federal-aid projects on the Interstate and NHS (excluding exempt projects), the primary
objectives of the construction monitoring program are:

- to maintain a close working relationship with Maryland State Highway Administration field
and Headquarters construction staff.

- to evaluate Maryland State Highway Administration’s control of the projects and the quality
and progress of work..

- to promote improvements

- to assure that projects are completed in reasonably close conformance with the approved plans
and specifications and approved changes.

- to provide special emphasis for the construction of the Woodrow Wilson Bridge Project

For exempt projects, the objective of the program is to ensure that non- Title 23 requirements are
met.

OPERATING ENVIRONMENT

In Maryland, oversight determinations are made depending on type and cost of projects. Projects
involving innovative technology, special FHWA grants or involving new initiatives will have full
oversight. Highway construction projects costing more than $ 5,000,000 and on the National
Highway System will have full FHWA oversight. The Interstate projects under $1,000,000 will be
exempt from full FHWA oversight. The Interstate projects over $1,000,000 will generally have full
oversight. However, State may request exemption for Interstate projects between $1,000,000 and
$5,000,000. FHWA may approve the exemption status at the time of Preliminary Investigation or at any
other appropriate stage, on a case by case basis. The $5,000,000 threshold will be for the entire project
as defined in the approved environmental document. (See figure Il for oversight determination process)

FHWA will review and approve all changes in access control to the Interstate system. FHWA will review

all projects whether exempt or full oversight at the time of construction authorization for fulfillment of
the environmental commitments.
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Projects under $5,000,000 and on the National Highway System will be Exempt from routine FHWA
construction oversight but will be subject to joint FHWA-MDSHA process reviews and inspectionsin
depth and must comply with all Federal requirements. Projects off the NHS will be exempt from FHWA

construction oversight as permitted under Title 23.

Oversight Deter mination Process for
Construction Projects

No

Isthe project
on the NHS?

State Administered

fotsrt]?nﬁlent]r?taid Isit onthe State
o Interstate? Administered
$5 million?
State
Administered

Full Oversight*

«For Interstate projects between $1 million and $5 million, State may request exemption

from FHWA oversight.

Fig. Il
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Summary of Oversight Responsibilitiesfor Construction Projects

Full Oversight Exempt
Activity/Item MDSHA Action | FHWA Action [MDSHA Action [FHWA Action
(working days)*
Concurrence in Contract  [prepare concur approve
Award 10 days
Red Line Revisions prepare approve approve
10 days
Change Orders prepare approve approve
10 days
Subcontract Approvals  |prepare/approve information approve
Executed Contract prepare/approve information approve
Initial Construction information prepare
I nspections
Intermediate Construction [information prepare
I nspection
In-depth Construction information prepare
I nspection
Final Construction information prepare
I nspection
Buy Americawaiver prepare approve prepare approve
5 days
Partnering meetings notify attend
Form FHWA 1446C prepare approve
(existing CA projects)
District Engineer's prepare/approve approve** prepare/approve | information
Certificate of Completion
Statement of prepare/approve approve* * prepare/approve
Overruns/Underruns
Statement of Materials and[Send to FHWA DO [Send to FHWA [Send to FHWA
L abor (Form FHWA-47, HQ HQ
NHS > $1M)
Materials Certification for [prepare approve** prepare/approve
NHS proj ects
Materials Test Methods  [prepare approve prepare/approve  [information
and Updates
Construction Manuals, prepare/approve information prepare/approve  [information
Updates, & Directives
Ad Schedule prepare/approve information prepare/approve linformation

* Action refers to comments and/or approvals. A ten day FHWA approval turnaround goal is set
** Approva made as a part of Final Acceptance

Title 23 requirements apply to all projects on the NHS regardless of oversight/exemption status
Non-Title 23 requirements apply to all projects and are subject to review regardless of oversight/exemption status
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M aintenance Monitoring Program

BACKGROUND

Legidation: 23 U.S.C. 116 (appliesto all Federal-aid highways)

Routine Maintenance: States are required to maintain, or cause to be maintained, any project
constructed as part of a Federal-aid system. FHWA is responsible for maintenance monitoring of
al Federal-aid projects.

[Note: requirement of CFR 635, Subpart E, requiring State’ s annual certification that Interstate
was being maintained in accordance with Interstate maintenance guidelines was eliminated
under TEA-21 Section 1306(a)]

Preventive Maintenance: A preventive maintenance activity shall be eligible for Federal
assistance if the State demonstrates to the FHWA that the activity is a cost-effective means of
extending the useful life of a Federal-aid highway.

OVERSIGHT ACTIVITIES

Routine Maintenance

The oversight activities of the State's maintenance program will apply equally to NHS and non-
NHS routes. FHWA maintenance monitoring activities will be a continuous process.
Maintenance deficiencies observed during official travel will be reported to the appropriate
MDSHA personnel. Follow-up activities, if necessary, will be performed by Division
representatives.

Additionally, FHWA will occasionally participate in post construction reviews with MDSHA
personnel. These reviews will focus primarily to identify and correct on future projects any
design deficiencies that would require abnormally heavy maintenance. The MDSHA will provide
us an opportunity to participate in post construction reviews.

Maintenance program/process reviews will be developed and influenced by our engineers
observations and any perceived strengths or weaknesses in the State's maintenance activities.

The bridge engineer will monitor the State's NBIS program.

[Division Lead: Maintenance Engineer supported by Area Engineers, Pavement Engineer, Safety
Engineer, and Bridge Engineer]
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Preventive Maintenance

The preventive maintenance (PM) will include al activities within Federa-aid ROW. The State
could elect to develop statewide PM programs for eligible activities for our approval. Inthe
absence of a statewide program, MDSHA will seek our approvals on case by case or by activity
basis. The Division would review the activities and provide its determination.

The oversight activities of the State's preventive maintenance program will apply equally to NHS
and non-NHS routes. Division’s engineer (assigned for PM activities) will review and monitor
State's program and projects for preventive maintenance and Federal-eligibility.

FHWA Preventive Maintenance monitoring activities will be a continuous process and will be
done mostly on programmatic basis. Annual process reviews will be developed and conducted.
The items for process reviews will be influenced by either Division or MDSHA' s observations
and any perceived strengths and/or weaknesses in the State's preventive maintenance program or
activities. Deficiencies observed will be reported to the appropriate MDSHA personnel. Follow-
up activities, if necessary, will be performed by Division.

[Division Lead: Programs/Maintenance Engineer with support of other staff]

OPERATING ENVIRONMENT

In routine maintenance area, Division staff will observe highway conditions during their routine
travel activities. They will also perform in-depth maintenance reviews, as appropriate. Any
significant findings will be discussed with appropriate MDSHA officias.

In preventive maintenance area, Division staff will assist MDSHA in developing a PM program,

identify and approve eligible activities, and provide information on best practices, procedures,
and technologies.
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M aintenance Program
All Federal-aid Highways

developing and
implementing PM

Activity MDSHA Action FHWA Action* Remarks
Routine Maintenance | Adequately maintain | Conduct windshield and | Division will
of Federal-aid highways in-depth inspections provide al
highways findingsto
appropriate
MDSHA
personnel.
Preventive Develop processto Review/approve Approved
Maintenance Identify individual (within 10 days) Activities
(individual activities) | PM activitiesin
various areas
Preventive Develop annual PM | Review & Approve Approved Annua
Maintenance program Program
(program) Assist MDSHA in

Monitor actual PM
accomplishments
against funding plan
from Pavement

Prepare
Accomplishment
Report

Review, Recommend
Changesto Plan,
Information

Annual report

activities

marketing, and
implementation

Management System

(PMS)

Preventive |dentify/propose Assist MDSHA in Improved PM
Maintenance technology transfer identification, program

** Action refersto comments and/or approvals. working days
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Materials Quality Assurance Program

Backaround

The Division Office s Quality Assurance (QA) monitoring program is structured around 23 CFR
637. Theoveral purpose of the QA monitoring program is to assure the quality of materials and
construction in all Federal aid highway projects on the National Highway System.

For Federal-aid projects on the NHS, the primary objectives of our QA monitoring program are:

a) to maintain a close working relationship with MDSHAs materials and construction staff.

b) to promote improvements when new approaches or technol ogies are developed and where
deficiencies are identified.

c) to assure that the materials incorporated in the construction work, and the construction
operations controlled by sampling & testing are in conformity with the approved plans and
specifications.

d) to provide oversight of construction materials, and compliance with federal requirements on a
state-wide basis.

e) to assure adequate and qualified staff to maintain Quality Assurance program.

Operating Environment

Section 106 of Transportation Equity Act for the 21% Century further enhances flexibility on
Project Approval and Oversight from that provided under ISTEA of 91. FHWA will monitor
MDSHA s Quality Assurance Program for Construction on non-exempt Federal-aid projects.
Details of oversight provided for monitoring MDSHA s QA Program for Construction are
included in Construction Monitoring Program. For exempt NHS projects, MDSHA will monitor
QA Program for Construction asif FHWA were fully involved except MDSHA does not need to
send materials certification to FHWA.

Oversight Activities

The Division Office will review and approve MDSHA s Quality Assurance Program on an on-
going basis. The Quality Assurance Program includes Acceptance Program, Independent
Assurance Program, Materials Certification of non-exempt projects, AASHTO Accreditation
Inspection Reports, Qualified Laboratory Program and Qualified Sampling & Testing Personnel
Program. Additionally, by being a member of the individual tasks forces/teams/committees,
FHWA will have an ongoing involvement in the development and implementation of the Quality
Asuurance Program.

In general, the Division Office will monitor the implementation and effectiveness of the Quality
Assurance Program through process reviews. Individual process reviews will be identified in
Division sannual Strategic Plan. Additionally, Division Office Pavement & Materials Engineer
will accompany area engineers for project inspections of non-exempt projects.
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Quality Assurance Program
Summary Table

NHS Full oversight & NHS Exempt
Exempt
Activity/ltem MDSHA action | FHWA MDSHA action| FHWA action
action**
Quality Assurance Prepare (on Approve MDSHA No action
Program going) 10days prepares and
Materials test approves.
methods and
updates,
Materias quality
assurance
manual,
Sampling and
testing frequency
guide
Qualified Technician Develop and Approve (June| Required by No action
Program implement 00 and when | MDSHA
updated)
10 days
Qualified Laboratory Develop and Approve (June| Required by No action
Program implement 00 and when | MDSHA
updated)
10 days
AASHTO accreditation | maintain Review, make | Required by No action
inspection reports, use | accreditation, recommendati | MDSHA
of outside testing facility | submit inspection | ons for
report, approve | consideration
outside testing (as necessary)
facility
Independent Assurance | Prepare annual Review, MDSHA No action
Program (system-based | report Comment, prepares and
approach) recommendati | approves
onsfor
consideration
(annual)

* Note: FHWA will approve Materias Certification for NHS full oversight projects. Materials certification for
NHS exempt projects will be prepared and approved by MDSHA.
** Action refers to comments and/or approvals
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Pavement Management and Design Program

Backaround

Pavement Management: Title 23 U.S.C. 303(a) directs the Secretary of Transportation to issue
regulations for State devel opment, establishment and implementation of system for managing
highway pavements (PMS), bridges on and off federal-aid highways (BMS), highway safety
(SMYS), traffic congestion (CMS), public transportation facilities and systems (IMS) and traffic
monitoring system for highways and public transportation facilities and equipment (TMS.) If a
State elects to implement one or more of the systems, the State shall cooperate with metropolitan
planning organizations (MPO) for urbanized areas of the State in implementing and developing a
management system.

The MDSHA has implemented and has an operational PMS. This system is operated by the
Pavement Division of Office of Materials and Technology.

Pavement Design: 23 U.S.C. 109 requires that pavement shall be designed in accordance with
current and predicted traffic needs in a safe, durable and cost effective manner. The regulations
do not specify the procedures to be followed to meet this requirement. Rather each State Highway
Agency is expected to use a design procedure, which is appropriate for their conditions. The
MDSHA may use the design procedure that is outlined in the AASHTO Guide for Design of
Pavement Structures or they may use other pavement design procedures that, based on past
performance or research, are expected to produce satisfactory pavement design.

Oversight Activities

Representatives of Maryland Division Office are members of PM S Steering Committee, Asset
Management Team and other task forces and provides ongoing support in development and
implementation of the PMS. The division office through participation in various task forces,
meetings will ensure that pavement-related activities, including new and rehabilitated pavement
design and construction, pavement management, research, technology transfer, HPMS, vehicle
weight enforcement program, etc., are well coordinated among functional/administrative areas of
the division office

The Division Office will review and approve MDSHA' s pavement design/rehabilitation
procedures, policy and guidelines on an ongoing basis. Additionaly, by being a member of the
individual task forces, teams, and committees, FHWA will have an ongoing involvement in the
development, update and implementation of pavement design procedures.

In general, the Division Office will monitor the implementation, operation and effectiveness of

the PMS and MDSHA'’ s pavement design process through reviews. The Division Pavement &
Materials Engineer will conduct oversight of the Pavement Management System.
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Pavement M anagement and Pavement Design

Summary Table

For Federal-aid Highway System

Activity/item MDSHA FHWA Action Product
Action

Pavement Develop, Review, Comment, Make PMS

Management System| implement | Recommendations for Consideration

(PMS) (on going basis)

Develop Budget Develop Review & Comment, Make Rehabilitation

Allocation Planfor | plan Recommendations for Consideration | plan

System Preservation (annual)

Project Selection for | Select Participate, Make Recommendations | List of Projects

Annual System projects for Consideration (annual)

Preservation

Program

Selection of Prepare Review, Assist, Make Report

Preferred dternatives | Recommendations for Consideration

Rehabilitation (on going)

Alternatives

Annua Audits of Prepare Review, Comment, Make Report

District Paving report Recommendations for Consideration

Projects, conduct (annual)

joint review of

design and Process reviews

recommendations

Pavement design Develop Review, Comment, Make Pavement Manud

guide, policy and
procedures

Recommendations for Consideration
(on going basis)
Approve originals and updates

process reviews

42




BRIDGE PROGRAM

Backaround

Part 650, Subpart C of 23 CFR established the National Bridge Inspection Standards that apply to
all bridges carrying vehicular traffic that are greater than 20 feet in length and are located on a
public road.

Subpart D establishes the procedures for administering the Highway Bridge Replacement and
Rehabilitation Program(HBRRP). The program was established to replace and rehabilitate
deficient bridges.

Oversight Activitiesfor the NBIS

A NBIS compliance review will be conducted of the MDSHA Bridge Inspection and
Remedia Engineering Division(BIRED) each year. The reviews include the following
major NBIS elements: inspection procedures, frequency of inspection, qualifications of
personnel, quality of the reports and the inventory. The Division Bridge Engineer will also
review the State’' s management of the bridge inspection program for the Counties and
other bridge owners, underwater inspections, the State’ s program to deal with scour,
quality assurance and procedures established to review, prioritize and track
recommendations for repairs. The review includes a random sampling of bridge inspection
reports and records and field reviews of selected bridges.

The Division Bridge Engineer will participate in at |east two reviews of the bridge
inspection programs of selected Counties, Cities and other bridge owners conducted by
BIRED.

A report is prepared annually of the NBIS review by the Division Bridge Engineer. A report is
prepared by BIRED of the NBIS review for each County or bridge owner for the non- MDSHA
bridges. FHWA will furnish comments to be included in the BIRED report.

Oversight Activitiesfor the HBRRP

Eligibility for this program is based on bridge inspection and inventory data submitted annually to
the FHWA Office of Bridge Technology by MDSHA BIRED. A selection list of eligible
structuresis furnished by FHWA to MDSHA. The distribution of HBRRP funds to each Stateis
based on unit cost data for bridges which is prepared annually by OBD and reviewed by FHWA
and the area of deficient bridges contained in the bridge inventory. Not less than 15 percent nor
more than 35 percent of the apportioned funds shall be expended for projects located off the
Federal- aid system. MDSHA and the local governments may select any bridge on the selection
list for replacement or rehabilitation under this program.

Lead: FHWA - Division Bridge Engineer; MDSHA - BIRED and Bridge Design
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BRIDGE

Summary Table
ACTIVITY MDSHA ACTION FHWA ACTION PRODUCT
Bridge Inspection Conduct inspections | Process data and Annual report

Program (State) Update inventory and | furnish error listing. | prepared.
send datato FHWA Review error listing
annually by April 1. | and resolve
Prioritizeand make | differences.
repairs Conduct annual
review
Bridge Inspection Manage Inspection Participatein at least | Report prepared for

Program (Counties &
Cities)

Program for locals
and maintain
inventory.

Conduct review of six
jurisdictions annually
and prepare report.

two reviews and
furnish commentsto
MDSHA within 2
weeks.

Review
recommendations for
bridge closings.

each jurisdiction.

Bridge Replacement
& Rehabilitation
Program(HBRRP)
State

Select, design and
construct projects.
Furnish unit cost data
annually to FHWA by
April 1.

Providelist of eligible
projects, review non
exempt projects and
resolve questions
concerning eligibility.
Review unit cost data.

MDSHA receives
their share of HBRRP
funds based on cost
and area of deficient
bridges. Bridges are
replaced.

HBRRP (Local Govt.)

Distribute funds to
locals, providelist of
eligible projects,
review design and
construction.

Resolve questions
concerning eligibility,
design standards,
review non-exempt
projects

Bridges are replaced.
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FINANCIAL MANAGEMENT PROGRAM

Backqground

While ISTEA and TEA-21 changed FHWA' s stewardship of certain Federal-aid highway
projects, it has had little affect on the overall financial management and responsibilities of the
Federal-aid program. Previous legislation such as the Chief Financial Officers Act and Cash
Management Act have impacted the State’ s financial management systems and controls. Thus
improvements implemented by MDSHA and FHWA to aid in the delivery of the Federal-aid
highway program include electronic data sharing and electronic signature processes.

Legidlative References

-23U.S.C.120

-23U.SC. 121

-23CFR 630

- 23 CFR Part 140

- 49 CFR, Part 18

- OMB Circulars A-87, A-133
- FMFIA Act of 1982

Operating Environment

FHWA encourages MDSHA to maintain an effective financial management system and provides
technical assistance and advice in funding and financial areas. FHWA provides assistance and
maintenance to MDSHA for the electronic data sharing and Electronic Signature environment.

Oversight Responsibilities

The overall financial management responsibilities of the Federal-aid program by the FHWA
Maryland Division Finance Team, are as follows:

1. Audit

OMB Circular No. A-133 was issued pursuant to the Single Audit Act of 1984 [P.L. 98-502] and
Amendments of 1996 [P.L. 104-156] for the purpose of setting forth standards for obtaining
consistency and uniformity among Federal agencies for the audit of States, local governments, and
non-profit organizations expending Federal awards. The U.S. DOT Office of Inspector General is
the cognizant agency for audit responsibilities for Maryland Department of Transportation. Since
FHWA isthe Federal awarding agency to MDSHA, the FHWA Maryland Divisionis
administratively cognizant and has certain responsibilitiesin this area.
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The Maryland State Highway Administration (MDSHA) is responsible for ensuring that its
operations are audited. FHWA isresponsible for ensuring that audits are completed and reports
are received in atimely manner, assure that findings are resolved, and corrective actions are taken
in atimely manner. Further FHWA has aresponsibility to provide technical advice and
assistance to MDSHA and auditors as appropriate, and advise MDSHA of requirements imposed
by Federa laws, regulations or provisions of contracts.

2. Reimbursement

Federal-aid reimbursement to MDSHA for costs incurred isfound in 23 U.S.C. 121. The FHWA
Maryland Division provides oversight of Cost Reimbursable Contracts, pursuant to 23 CFR Part
140, 49 CFR Part 18, and OMB Circular A-87, “Cost Principlesfor State, Local, and Indian
Tribal Governments.” Likewise, FHWA must comply with the requirements of the Federal
Managers Financial Integrity Act of 1982 (FMFIA). Reimbursement to MDSHA is made
through an electronic signature Federal-aid Current Billing and Payment System. The Single
Audit Act does not preclude FHWA from performing program reviews and these activities are
undertaken by FHWA to facilitate oversight of the Current Billing process. These routine
financial management reviews may be conducted on MDSHA'’ s accounting systems and records
to assure conformance with applicable laws, regulations, and government-wide accounting
principles and standards. Also, to maintain an adequate system of management control and to
promote effective program delivery and efficiency, FHWA promotes the conduct of joint FHWA-
MDSHA Quality Financial Management Initiatives (QFMI). The employment of these
mechanisms will provide reasonable assurance that only allowable costs are reimbursed, thus
ensuring the integrity of the Federal-aid program. Further these joint cooperative efforts between
FHWA and MDSHA will help to establish opportunities for continuous improvements,
specifically in areas with any potential compliance weaknesses.

3. Cash Management Improvement Act

The Cash Management Act of 1990 (31 CFR Part 205), prescribes rules and procedures for the
transfer of funds between the federal government and the states for federal grant and other
programs. The U.S. Treasury and the State of Maryland have entered into an agreement to
describeits funds transfer procedures. FHWA' sinvolvement isto provide assistance and
guidance to the Maryland State Highway Administration (MDSHA) to facilitate compliance and
to assist in the implementation of cash management improvements.

FHWA and MDSHA have implemented electronic signature processes for the Current Billings
and Project Authorizations and Agreements. Responsibilities and activities of the FHWA
Maryland Division to meet the intent of the Cash Management Improvement Act includes review,
evaluation, and guidance on implementation of enhancements, and maintenance of the following
programs:

a. Electronic Signature for the Federal-aid Current Billing and Payment System which
includes electronic data sharing (PR-20 Warehouse System) and electronic signature approvals
(Electronic Progress Voucher System). This program provides MDSHA with same day
reimbursement.
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b. Electronic Signature for FHWA Project Authorizationsand Agreements (23 CFR
106) allows MDSHA and FHWA to electronically create and sign project Authorizations,
Agreements, and Modifications. This process alows faster approvals and permits better control
of funds on Federal-aid projects..

c. Aspartners, both FHWA and MDSHA are committed to meeting customer
requirements within the appropriate time frames, to the maximum extent possible.

d. The Fisca Management Information System (FMIS) is FHWA’s magjor financial
information system. It contains datarelated to al highway projects financed with Federal-aid
highway funds. FHWA uses thisinformation for planning and executing program activities,
evaluating program performance, and depicting financial trends and requirements related to
current and future funding. Electronic data sharing allows MDSHA to transmit their FMIS data
electronically to the FMIS Warehouse database until FHWA reviews and approves the data. This
process provides faster approvals and better control of funds. Both MDSHA and FHWA have
the ability to access FMIS information to obtain current funding and project related reports.

4. Federa-aid Funding

The Federa-aid Highway Program is made up of a series of separately funded categories, each
having its own specific and separate funding as described in 23 U.S.C. Each of the programs have
certain activities for which that funding may be used and are described in law. When an
Authorization Act establishes a program, it sets certain ground rules under which the program
operates. These rules include the amounts of funds available to the program for each fiscal year;
period of availability; Federal participation ratio; Fund source; type of authority; and a listing of
eligibility activities. The FHWA Maryland Division, in their role of administering and delivering
the Federal-aid highway program, has aresponsibility to provide information, guidance, and
assistanceto MDSHA. Although this oversight is ongoing, when anew Authorization Act
modifies existing programs, or adds or eliminates programs, then FHWA has a responsibility to
assure that significant changes in financing procedures are implemented by MDSHA. Although
not all inclusive, some of the various activities in Federal-aid funding include the following:

- Federa share payable (23 USC 120)
- Non-Federal share[Toll Credit] (23 USC. 120))
- Federa-aid participation (23CFR 1.9)

Funds transfers within apportionmentsand to FTA (23 USC 120)

Innovative Financing Techniques (i.e. tapered match, advance construction, Toll Credits, SIB’S)
Advance Construction (23 CFR 630.701)

Common Rule (49 CFR Part 18)
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4. Reports

By September 30 of each year, the FHWA Division will report the Business Plan
accomplishments of the previous fiscal year and status of financial activities underway and/or
completed. Furthermore, other financial information, such as total obligations and current billing
payments are reported,

asrequired.
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FINANCIAL MANAGEMENT
Summary Table

Activity/ltem MDSHA Action FHWA Action** Product

OIG Audit Report MDSHA Comments | FHWA staff OIG Audit Report

Issued and forwarded | to audit findings reviews/concursin Closed

to MDSHA for requested within MDSHA’s response

review/action 30 days and forwards resolution

to OIG;

Current Billing MDSHA submits FHWA Financia EFT payment posted
Current Billing to Manager approves to MDSHA'’s
FHWA electronicaly, | current billing account on same day
as often as desired electronically within requested.

one hour of receipt

Combination Project
Authorizations and
Agreement

MDSHA submits
approved request
using Electronic
Signature. PS&E data
for non-exempt
projects submitted as
required.

Project reviewed &
approved by FHWA
engineers. Time frame
is5 days for Exempt
and10 days for non-
Exempt projects
Obligations/fiscal data
processed by FHWA
Finance Team within
one day of signature.

An Electronic Signed
Project
Authorization/
Agreement has been
executed between
MDSHA and FHWA.
Federal funds have
been obligated.

Amended Project
Authorization and
Agreements

MDSHA submits
approved request
electronic Signature,
non-exempt
supporting time
submitted as needed

Amended authorization
approved by FHWA
areaengineers.
Amended Agreements
approved by Financial
Manager. Amended
authorizations for non-
exempt time frameis
withinl0 days; all other
amendments processed
within 5 days.

Executed Electronic
signed Amended
Authorization/
Agreement . Federal
funds have been
obligated.

Transfer of Funds
between categories
and between Agencies

MDSHA submits fund
transfer request and
worksheet

FHWA
review/approves funds
transfer and requests
Headquarters Finance
to adjust funding
records.

Funds Transferred as
requested.
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** Action refersto comments and/or approvals
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CIVIL RIGHTSPROGRAM

Backaround

The Maryland Division Office is committed to effectively implement and enforce these programs
within the State Department of Transportation (DOT) and State Highway Administration
(MDSHA) which receives federal funding or assistance. The State is obligated to ensure
nondiscrimination in their federally-assisted programs as a basis for continued receipt of FHWA
funds. The State DOT submits yearly plan updates and reports of their programs. The Civil
Rights Specialists, on behalf of the Division Office, review the documents and provide comments
and recommendations to the State. The Division Office Civil Rights Specialists provide technical
assistance and interpretation, as needed, on the laws, executive orders, civil rights authorities, and
regulatory requirements.

Operating Environment

The objectives of the Division Office’s Civil Rights Stewardship Plan are to: (1) perform
scheduled program reviews with the State; (2) provide technical assistance and guidance to
MDSHA/MDOT; (3) ensure that program documents and other required reports are accurate,
completed in atimely manner, and when appropriate, approved; and (4) serve as aresource to
MDSHA and MDOT initscivil rights program and policy development meetings. Successful
implementation of the civil rights activities will require support from the Division Administrator
and Assistant Division Administrator. Technical assistance may be required from the Resource
Center and the Washington Office of Civil Rights. The civil rights program elements are
required through a collection of regulations, laws, and executive orders, and approval actions are
outlined in these elements:

Applicable L egislation

23 CFR 230 Subpart D; 23 USC 140; FHWA Order 4710.8

FHWA-1392, Federal Aid Highway Construction Contractor's Annual EEO Report: FHWA
Notice N 4720 dated 8-27-91

DBE Program:49 CFR 26

DBE Supportive Services: 49 CFR 26; 23 USC 140(c); 23 CFR 230.201-207

On the Job Training (OJT) Program:23 CFR 230 Subpart A

Title VI Program: 23 CFR 200; 23 USC 324; Age Discrimination Act of 1975

Environmental Justice in Minority & Low Income Populations: Executive Order 12898
Affirmative Action and State Internal EEO Program: 23 USC 140(a)-(d); Federal-aid Highway
Act of 1968; Federal-aid Highway Act of 1970; 23 CFR 230 Subpart C; 23 CFR 1.9;

23CFR 1.36

Americans with Disabilities Act (ADA) Complaints: Section 504 - Rehabilitation Act of 1973 and
Americans with Disabilities Act

Indian Outreach Program: 23 USC 140(c); 23 CFR 230.201-207

Minority Institutions of Higher Education (MIHE): Presidential Executives Order 12667; 13021,
12900.

AASHTO/Transportation and Civil Engineering (TRAC) Program: 23 USC 140(b); FHWA
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Notice N 4720.9 dated 9/16/97; TEA-21 Section 1208 (a)(b)

Dwight David Eisenhower Transportation Fellowship Program (DDETFP): Established by Public
Law 102-240, Section 6001 (ISTEA) & re-authorized in TEA-21; Executive Orders 12667,
13021; 12900.

Garrett Morgan Transportation Futures Program: Educational initiative of the U.S. Department of
Transportation under the authority of the Secretary.

Urban Y outh Corps: TEA-21 Section 1108(g); 42 USC 12572; 42 USC 12656

Welfare to Work: TEA-21 Section 1208 (a)(b)

Summer Transportation Institute: TEA-21 Section 1208(a)(b)

Oversight Activities

The Division Office will review and approve MDSHA’s and MDOT’ s Civil Rights Affirmative
Action and Equal Employment Opportunity Programs on an ongoing basis through
process/compliance reviews and annual/quarterly program reviews. The onsite and program
reviews will be scheduled and conducted, in coordination, with the State EEO and DBE
Personnel. The scheduling of the reviews will be identified in the Division Office’s Strategic Plan
and individual team plans (Program and Technology & Project Development Group). The
purpose of the program and onsite reviewsis to monitor the implementation and effectiveness of
the State' s civil rights program. The Division Office will provide training, technical assistance,
and actively participate in MDSHA/MDOT initiated civil rights meetings, task forces, review
activities and be an advocate of the civil rights program. Appropriate Division representatives
will actively participate in the State initiated reviews, task forces and other civil rights initiatives,
upon request, and to the extent feasible. Finally, the Division Office will analyze civil rights
reports submitted by the State to help identify trends and provide feedback and recommendations
to the State.
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Civil Rights

Summary table
Product MDSHA Action Due Date to FHWA FHWA Action**
DBE Quarterly Report | Prepare/Submit 15" day of the month Review/Approve
Awards/Commitment following the end of the | Submit to DOT
quarter within 10 days
Annual Contractor Prepare/Submit August 30th Review/File
Employment Submit to DOT
Report-PR 1392
*State Internal AA/EEO | Prepare/Submit Established with the Review/Approve
and Contract State, usually oneyear | within 10 days
Compliance after the last plan
Program Plan approval
State Internal Prepare/Submit July 30th Review/File
Employment Practice Submit to DOT
EEO- 4 Report within 10 days
Title VI Program Plan | Prepare/Submit Established with the Review/Approve
State within 10 days
DBE Program Plan Prepare/Submit by On an annual basis Review/Approve
MDOT-Officeof MBE | when there are program | within 10 days
revisions or changes.
DBE Program Goals Prepare/Submit by August 1st Review/Approve
MDOT-Office of MBE Submit to DOT
within 10 days
Historically Black Prepare/Submit Annually- established Review/File
College/Minority by DOT Submit to DOT
Institution of Higher
Education Plan/Report
Contractor Compliance | Prepare/Submit 15" day of the month Review/File
Review Schedule and following the end of the
Reports quarter
DBE and OJT Prepare/Submit Annually-established by | Review/Approve
Supportive Service DOT Submit to DOT for
Work Statement funding approval

** Action refersto comments and/or approvals; working days * Accomplishments for the On-the-Job Training
program are included in the contractor compliance plan.




Miscellaneous Programg/Activities

This section summarizes miscellaneous programs that may not be covered under other sections.

Miscellaneous Programs
Summary Table

Activity MDSHA Action FHWA Action** Product
Buy Americawaiver | Prepare Approve Waiver
within 10 days
(Applicable to both
exempt and non-
exempt projects)
Design/build SEP-14 | Prepare proposal Review/approve specification/work
experimental feature | plan for design/build
(Still experimental) (by HQS) proj ect
Warranty Projects Prepare request on Review and approve | warranty
case by case or specifications specifications
(NHS projectsonly) | program basis
New/revised standard | prepare approve (for non- new/revised drawings
drawings exempt projects)
(approve for exempt
proj ects)
New/revised prepare approve new/revised
specifications specifications
Emergency Relief Prepare request Approve program for | ER program/projects
permanent repairs
(Federa-Aid (Perform emergency
Highways) repair)
Emergency Prepare program/plans| review/concur EP program/plan
Preparedness

** Action refersto comments and/or approvals

54




	Stewardship Plan Maryland Division
	Forward to the Stewardship Manual
	Letter of Agreement
	Table of Contents
	List of Figures
	List of Tables
	Abbreviations
	Introduction
	Planning Program
	Planning Summary Table

	Environmental Program
	Environment Summary Table

	Right-Of-Way Program
	ROW Summary Table

	Research & Technology Transfer Program
	Research & T2 Summary Table

	Safety/Traffic Program
	Safety Summary Table

	ITS Program
	ITS Oversight Determination Process
	ITS Projects Summary Table

	Design Monitoring Program
	Summary of Oversight Responsibilities for Design Projects

	Construction Monitoring Program
	Oversight Determination Process for Construction Projects
	Summary of Oversight Responsibilities for Construction Projects

	Maintenance Monitoring Program
	Maintenance Program All Federal-aid Highways

	Materials Quality Assurance Program
	Quality Assurance Program Summary Table

	Pavement Management and Design Program
	Pavement Management and Pavement Design Summary Table

	Bridge Program
	Bridge Summary Table

	Fianancial Management Program
	Financial Management Summary Table

	Civil Rights Program
	Civil Rights Summary table

	Miscellaneous Programs/Activities
	Miscellaneous Programs Summary Table



